

LINDEN GATEWAY SMALL AREA STUDY

OCTOBER 2007 UPDATE

- The Existing Conditions report was revised per comments received from the Task Force and posted on the project website.
- An update on the project was provided to the Covington City Commission at their regularly scheduled meeting on October 23rd, 2007.
- The first public meeting for the small area study was held on October 25th, 2007 in an open house format between 4:00 and 8:00 P.M at the Center for Great Neighborhoods. Various stations were set up with information regarding various topics for public comment. Over 45 people attended the open house and provided comments.
- Staff is working on an Interim Report that will document all the information collected so far including comments received at the first public meeting.
- The Interim Report will be presented to the task force at their next scheduled meeting on November 29th, 2007 and will subsequently be posted on the project website.

Project Website:

<http://www.nkapc.org/CovingtonStudy.html>

Contact:

Ms. Sharmili Sampath, Project Manager at 859.331.8980 or smallareastudy07@nkapc.org

Next steps:

- Following completion of the Interim Report staff will begin working on recommendations.
- The recommendations will be discussed with the task force after which they will be presented at a public meeting which is likely to be held in late January or early February.
- Based on comments received from the public, the task force will guide staff towards the next steps in the process.
- The project is slated to be completed in July 2008.

